COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 12/ 2010

ESTI MATE SUMVARY 16: 16: 09
CONTI D C17221 ESTI MATE NO 0002 PROG SPEC YR 2005
PCON: 17221-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 31.0 DAYS TI VE ALLOW 100 WORK DAYS
SH 21 BRADLEY RD. TO N O DRENN PERCENT TIME:  31.00 ORI G TI VE ALLOW 100 WORK DAYS
PROJECT NO STA R200- 167
SH 21 BRADLEY RD. TO N O DRENN
NAME OF ROAD: 021A
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
SCHM DT CONSTRUCTI ON' COVPANY PAY PERI OD ENDI NG 06/ 30/ 2010 DATE TI ME STARTED 05/ 04/ 2010
2635 DELTA DRI VE DATE LET 04/ 01/ 2010 DATE WORK BEGAN
DATE AWARDED 04/ 08/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 08/ 2010 DATE ACCEPTED
COLORADO SPRI NGS CO 80910 719- 392- 4207 DATE NOTI CE TO PROCEED 05/ 04/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $  3,521,010. 14 PARTI O PATI NG $ 540, 896. 52 $ 487,977.58
AWARD PRQIECT AMT: $ 2,641, 487. 47 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 15. 36% TOTAL EARNI NGS 540, 896. 52 487,977.58
FUNDS AVAI LABLE: $  2,980,113.62 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 540, 896. 52 487,977.58
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -16, 071. 15 -14, 483. 58
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 524, 825. 37 473, 494. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 524, 825. 37 473, 494. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 473, 494. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl7221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17221-BID ESTI MATE RUN 07/ 12/ 2010
PRQIECT: STA R200- 167 ESTI MATE NO 0002 16: 16: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00037 REMOVAL CF END SECTI ON 2.000 0. 000
EACH 2.000 602. 94
301. 47000 2.000 602. 94
0010 202-00195 REMOVAL CF MEDI AN COVER 1, 273. 000 0. 000
SY 1, 273. 000 11,507.92
9. 04000 1, 273. 000 11,507.92
0015 202-00201 REMOVAL CF CURB 1, 235. 000 0. 000
LF 883. 000 1,774.83
2.01000 883. 000 1,774.83
0020 202-00220 *REMOVAL OF ASPHALT NAT 528. 000 0. 000
SY 0. 000 0.00
3. 01000 0. 000 0. 00
0025 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 111, 867. 000 0. 000
SY 56, 499. 000 97, 178. 28
1.72000 56, 499. 000 97, 178. 28
0030 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4, 380. 000 0. 000
LF 0. 000 0.00
0. 76000 0. 000 0. 00
0035 202-01300 *REMOVAL OF END ANCHORAGE 17. 000 0. 000
EACH 0. 000 0. 00
17. 53000 0. 000 0. 00
0040 202-04002 CLEAN CULVERT 1. 000 0. 000
EACH 0. 000 0. 00
2,512. 27000 0. 000 0. 00
0045 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 4,521. 000 0. 000
cY 2,933. 000 23,581. 32
8. 04000 2,933. 000 23,581. 32
0050 203-01500 BLADI NG 40. 000 0. 000
HOUR 4.000 405. 28
101. 32000 4.000 405. 28
0055 203-01510 BACKHCOE 40. 000 0. 000
HOUR 0. 000 0.00

121. 42000 0. 000 0. 00



CONTI D: C17221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17221-BID ESTI MATE RUN 07/ 12/ 2010
PRQJECT: STA R200- 167 ESTI MATE NO. 0002 16: 16: 09

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0060 203-01550  DCZI NG 40. 000 0. 000
HOUR 0. 000 0.00
131. 47000 0. 000 0. 00
0065 203-01594  COVBI NATI ON LOADER 40. 000 0. 000
HOUR 0. 000 0.00
96. 30000 0. 000 0. 00
0070 203-01597  POTHOLI NG 60. 000 17. 000
HOUR 0. 000 0.00
150. 74000 17. 000 2,562.58
0075 203-01622  SWEEPING (W TH Pl CKUP BROOM) 150. 000 0. 000
HOUR 1. 000 155. 90
155. 90000 1. 000 155. 90
0080 206-00000  STRUCTURE EXCAVATI ON 3.000 0. 000
cy 3. 000 301. 47
100. 49000 3.000 301. 47
0085 206-00200  STRUCTURE BACKFI LL (CLASS 2) 13. 000 0. 000
cy 0. 000 0.00
100. 49000 0. 000 0. 00
0090 207-00205  TOPSA L 1, 500. 000 0. 000
cy 0. 000 0.00
29. 04000 0. 000 0. 00
0095 208-00002  *ERCSION LOG (12 | NCH) 1, 200. 000 640. 000
LF 260. 000 860. 60
3.31000 900. 000 2,979. 00
0100 208-00011  *ERCSI ON BALES (WEED FREE) 100. 000 0. 000
EACH 7.000 101. 99
14. 57000 7.000 101. 99
0105 208-00020  *SILT FENCE 4, 000. 000 300. 000
LF 100. 000 94. 00
0. 94000 400. 000 376. 00
0110 208-00045  * CONCRETE WASHOUT STRUCTURE 4. 000 0. 000
EACH 2.000 251.22
125. 61000 2.000 251. 22



CONTI D Cl7221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17221-BI D ESTI MATE RUN 07/ 12/ 2010
PRQJECT: STA R200- 167 ESTI MATE NO 0002 16: 16: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00070 *STABI LI ZED CONSTRUCTI ON ENTRANCE 10. 000 2.000
EACH 0. 000 0. 00
980. 96000 2.000 1, 961. 92
0120 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 40. 000 0. 000
HOUR 0. 000 0. 00
41. 03000 0. 000 0. 00
0125 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 40. 000 0. 000
HOUR 0. 000 0. 00
55. 27000 0. 000 0.00
0130 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 400. 000 4.500
HOUR 22.000 902. 66
41. 03000 26. 500 1,087. 30
0135 210-00810 *RESET GROUND SI GN 5. 000 0. 000
EACH 0. 000 0. 00
320. 12000 0. 000 0.00
0140 212-00006 * SEEDI NG ( NATI VE) 3. 000 0. 000
ACRE 0. 000 0. 00
330. 85000 0. 000 0.00
0145 212-00032 *SO L CONDI TI ONI NG 3. 000 0. 000
ACRE 0. 000 0. 00
759. 50000 0. 000 0.00
0150 213-00002 *MIULCH NG (WEED FREE HAY) 1. 000 0. 000
ACRE 0. 000 0. 00
364. 15000 0. 000 0. 00
0155 213-00061 *MULCH TACKI FI ER 200. 000 0. 000
LB 0. 000 0. 00
2.08000 0. 000 0. 00
0160 213-00100 *SA L Bl NDER 3. 000 0. 000
ACRE 1.130 554. 92
491. 08000 1.130 554. 92
0165 216-00021 *SO L RETENTI ON BLANKET (CLASS 1) 12, 000. 000 0. 000
SY 0. 000 0.00
1. 60000 0. 000 0.00



CONTI D Cl7221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17221-BI D ESTI MATE RUN 07/ 12/ 2010
PRQJECT: STA R200- 167 ESTI MATE NO 0002 16: 16: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 1, 718. 000 0. 000
TON 831. 900 10, 473. 62
12. 59000 831. 900 10, 473. 62
0175 304-09014 AGGREGATE BASE COURSE ( SPECI AL) 2,690. 000 0. 000
TON 0. 000 0. 00
11. 98000 0. 000 0. 00
0180 403-00720 HOT M X ASPHALT (PATCH NG (ASPHALT) 100. 000 0. 000
TON 7.000 838. 60
119. 80000 7.000 838. 60
0185 403-34841 HOT M X ASPHALT ( GRADI NG SX) (100) (PG 64-22) 30, 391. 000 0. 000
TON 4,967. 690 220, 317. 05
44. 35000 4,967. 690 220, 317. 05
0190 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 12, 816. 000 0. 000
GAL 2,079. 000 4,178.79
2.01000 2,079. 000 4,178.79
0195 507-00000 * CONCRETE SLOPE AND DI TCH PAVI NG 2.000 0. 000
CcY 0. 000 0. 00
301. 47000 0. 000 0.00
0200 603-10420 42 1 NCH CORRUGATED STEEL PI PE 6. 000 0. 000
LF 6. 000 687. 36
114.56000 6. 000 687. 36
0205 604- 00505 *I NLET TYPE D (5 FQOT) 1. 000 0. 000
EACH 0. 250 325.34
1, 301. 36000 0. 250 325.34
0210 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 4, 949. 000 0. 000
LF 0. 000 0. 00
11. 94000 0. 000 0. 00
0215 606-01340 *END ANCHORAGE TYPE 3D 6. 000 0. 000
EACH 0. 000 0. 00
508. 22000 0. 000 0. 00
0220 606- 02005 *END ANCHORAGE ( FLARED) 7.000 0. 000
EACH 0. 000 0.00
1, 260. 40000 0. 000 0.00



CONTI D Cl7221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17221-BI D ESTI MATE RUN 07/ 12/ 2010
PRQJECT: STA R200- 167 ESTI MATE NO 0002 16: 16: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 609-21011 *CURB AND GUTTER TYPE 2 (SECTION | -M 1, 235. 000 0. 000
LF 0. 000 0. 00
11. 51000 0. 000 0. 00
0230 610-00030 *MEDI AN COVER MATERI AL ( CONCRETE) 11, 457. 000 0. 000
SF 0. 000 0. 00
3. 87000 0. 000 0. 00
0235 612-00001 *DELI NEATOR (TYPE I) 265. 000 0. 000
EACH 0. 000 0. 00
11. 23000 0. 000 0. 00
0240 612-00002 *DELI NEATOR (TYPE I 1) 63. 000 0. 000
EACH 0. 000 0. 00
13. 76000 0. 000 0.00
0245 612-00003 *DELI NEATOR (TYPE I 11) 29. 000 0. 000
EACH 0. 000 0. 00
17. 47000 0. 000 0.00
0250 614-80385 *RUMBLE STRI P 51, 375. 000 0. 000
LF 0. 000 0.00
0. 20000 0. 000 0.00
0255 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 000
LS 0. 000 0. 00
7,536. 82000 0. 000 0. 00
0260 626-00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 500 5,191.50
10, 383. 00000 0. 500 5,191.50
0265 627-00005 *EPOXY PAVEMENT MARKI NG 291. 000 0. 000
GAL 0. 000 0. 00
50. 14000 0. 000 0. 00
0270 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SCOLVENT BASE) 705. 000 0. 000
GAL 87. 500 2,833.25
32. 38000 87. 500 2,833.25
0275 627-01010 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE I) (I NLAI D) 2, 850. 000 0. 000
SF 0. 000 0. 00
9. 66000 0. 000 0.00



CONTI D: C17221 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17221-BID ESTI MATE RUN 07/ 12/ 2010
PRQJECT: STA R200- 167 ESTI MATE NO. 0002 16: 16: 09

CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 627-30405  *PREFCRVED THERMOPLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) 341.000 0. 000
SF 0. 000 0.00
10. 45000 0. 000 0. 00
0285 627-30410  *PREFORVED THERMOPLASTI C PAVEMENT NMARKI NG ( XWALK- STOP 1, 934. 000 0. 000
LIN
5 SF 0. 000 0. 00
8. 36000 0. 000 0. 00
0290 630-00000  *FLAGA NG 4, 000. 000 24.500
HOUR 358. 500 7,137.74
19. 91000 383. 000 7,625.53
0295 630-00007  *TRAFFI C CONTRCL | NSPECTI ON 60. 000 6. 000
DAY 9. 000 707.31
78. 59000 15. 000 1,178.85
0300 630-00012  *TRAFFI C CONTROL MANAGENENT 100. 000 7.000
DAY 19. 000 9, 954. 29
523. 91000 26. 000 13, 621. 66
0305 630-80001  *FLASHI NG BEACON ( PORTABLE) 8. 000 1. 000
EACH 0. 000 0. 00
419. 13000 1. 000 419.13
0310 630-80335  *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 6. 000 0. 000
EACH 1. 000 78.59
78. 59000 1. 000 78.59
0315 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 38. 000 5. 000
EACH 14. 000 73.36
5. 24000 19. 000 99. 56
0320 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 86. 000 7.500
EACH 14. 500 75. 98
5. 24000 22.000 115. 28
0325 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 8. 000 4. 000
EACH 0. 000 0. 00
31. 43000 4. 000 125.72
0330 630-80344  *CONSTRUCTI ON TRAFFI C Sl GN ( SPECI AL) 140. 000 0. 000
SF 0. 000 0. 00
9. 43000 0. 000 0. 00



CONTI D: C17221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17221-BID ESTI MATE RUN 07/ 12/ 2010
PRQJECT: STA R200- 167 ESTI MATE NO. 0002 16: 16: 09

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0335 630-80355  *PORTABLE MESSAGE S| GN PANEL 6. 000 2.000
EACH 1. 000 5,239.09
5, 239. 09000 3.000 15, 717. 27
0340 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 4. 000 0. 000
TYP
B EACH 1. 000 314.35
314. 35000 1. 000 314. 35
0345 630-80360  *DRUM CHANNELI ZI NG DEVI CE 440. 000 9. 000
EACH 211.000 1, 105. 64
5. 24000 220. 000 1, 152. 80
0350 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 50. 000 0. 000
EACH 2.000 20.96
10. 48000 2.000 20. 96
0355 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 50. 000 0. 000
EACH 8. 000 83.84
10. 48000 8. 000 83.84
0360 630-80380  *TRAFFI C CONE 300. 000 77.000
EACH 73. 000 76. 65
1. 05000 150. 000 157. 50
0365 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0.00
522. 31000 0. 000 0. 00
0370 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 000
TEMPORARY)
( EACH 0. 500 5,239.09
10, 478. 18000 0. 500 5, 239. 09
0375 700-70010 F/ A M NOR CONTRACT REVI SI ONS 350, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70011  F/ A PARTNERI NG 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0385 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 84, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C17221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17221-BID ESTI MATE RUN 07/ 12/ 2010
PRQJECT: STA R200- 167 ESTI MATE NO. 0002 16: 16: 09

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0390 700-70016 F/ A FUEL COST ADJUSTMVENT 25, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0395 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 60, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0400 700-70019  F/ A ASPHALT CEMENT COST ADJUSTNMENT 255, 000. 000 0. 000
FA -14, 773. 870 -14,773.87
1. 00000 -14,773.870 -14,773.87
0405 700-70021  F/ A ON-THE-JOB TRAI NEE 800. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70022 F/ A QT COLORADO TRAI NI NG PROGRAM 2, 100. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0415 700-70028 F/ A ESB PROGRAM 7, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0420 700-70031  F/ A | NTER M SURFACE REPAI R 8, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0425 700-70060  F/ A ADJUST UTI LI TIES 20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0430 700-70380 F/ A ERCSI ON CONTROL 20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0800 607-11580  FENCE ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0.00
3.50000 0. 000 0. 00
0805 625-00001  CONSTRUCTI ON SURVEYI NG ( HOURLY) 24. 000 0. 000
HOUR 24. 000 2, 400. 00
100. 00000 24. 000 2, 400. 00



CONTI D: C17221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17221-BID ESTI MATE RUN 07/ 12/ 2010
PRQJECT: STA R200- 167 ESTI MATE NO. 0002 16: 16: 09

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0810 403-34841  HOT M X ASPHALT (GRADI NG SX) (100) (PG 64-22) NACH NE 63. 040 0. 000
PATCH NG
TON 63. 040 4,097. 60
65. 00000 63. 040 4,097. 60
0815 202-00250 REMOVAL OF PAVEMENT MARKI NG 281. 000 0. 000
SF 281. 000 983. 50
3.50000 281. 000 983. 50
CAT 0200 CURRENT AMI $ 3,133,594.60$%  405,932.96$ 428, 885. 74
CAT NO0201 CRESTERRA | NTERSECTI ON
0440 201-00000  CLEARI NG AND GRUBBI NG 1. 000 0. 000
LS 0. 900 12, 435. 75
13, 817. 50000 0. 900 12, 435. 75
0445 202-00035 REMOVAL OF PIPE 89. 000 0. 000
LF 80. 000 2,009. 60
25. 12000 80. 000 2, 009. 60
0450 202-00037 REMOVAL OF END SECTI ON 3.000 0. 000
EACH 3. 000 904. 41
301. 47000 3.000 904. 41
0455 202-00220  *REMOVAL OF ASPHALT MAT 3,271. 000 0. 000
sy 1, 300. 000 3,913.00
3.01000 1, 300. 000 3,913. 00
0460 202-00810 *REMOVAL OF GROUND Sl GN 5. 000 0. 000
EACH 5. 000 140. 40
28. 08000 5. 000 140. 40
0465 202-01000 REMOVAL OF FENCE 208. 000 0. 000
LF 208. 000 224. 64
1. 08000 208. 000 224. 64
0470 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 488. 000 0. 000
LF 0. 000 0.00
0. 76000 0. 000 0. 00
0475 202-01300 *REMOVAL OF END ANCHORAGE 1. 000 0. 000
EACH 0. 000 0.00
17. 53000 0. 000 0. 00




CONTI D: C17221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 17221-BID ESTI MATE RUN 07/ 12/ 2010
PRQIECT: STA R200- 167 ESTI MATE NO 0002 16: 16: 09

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 CRESTERRA | NTERSECTI ON
0480 203-00062  EMBANKMENT MATERI AL ( COMPLETE | N PLACE) (SPECI AL) 1, 617. 000 0. 000
cy 0. 000 0.00
9. 55000 0. 000 0.00
0485 203-00710  CLAY PLATI NG ( COMPLETE | N PLACE) 862. 000 0. 000
cy 0. 000 0.00
33. 16000 0. 000 0.00
0490 206-01000  BED COURSE MATER AL 17. 500 0. 000
cy 0. 000 0. 00
57. 42000 0. 000 0.00
0495 210-04020  *MODI FY | NLET 1. 000 0. 000
EACH 1. 000 567. 77
567. 77000 1. 000 567. 77
0500 506-00206 R PRAP (6 | NCH) 35. 500 0. 000
cy 0. 000 0.00
40. 20000 0. 000 0.00
0505 507-00000  *CONCRETE SLOPE AND DI TCH PAVI NG 1. 300 0. 000
cY 0. 000 0.00
301. 47000 0. 000 0.00
0510 603-01185 18 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE | N PLACE) 220. 000 0. 000
LF 220. 000 9, 948. 40
45. 22000 220. 000 9, 948. 40
0515 603-10480 48 | NCH CORRUGATED STEEL PI PE 31. 000 0. 000
LF 0. 000 0. 00
120. 59000 0. 000 0.00
0520 604-00305  *I NLET TYPE C (5 FOOT) 1. 000 0. 000
EACH 0. 250 251. 23
1, 004. 91000 0. 250 251. 23
0525 606-00301  *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 969. 000 0. 000
LF 0. 000 0.00
11. 94000 0. 000 0.00
0530 606-00740  *GUARDRAI L TYPE 7 (STYLE CE) 156. 000 0. 000
LF 0. 000 0. 00
177. 88000 0. 000 0.00



CONTI D Cl7221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17221-BI D ESTI MATE RUN 07/ 12/ 2010
PRQJECT: STA R200- 167 ESTI MATE NO 0002 16: 16: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 CRESTERRA | NTERSECTI ON
0535 606-01340 *END ANCHORAGE TYPE 3D 2.000 0. 000
EACH 0. 000 0. 00
508. 22000 0. 000 0. 00
0540 606-01370 *TRANSI TI ON TYPE 3G 1. 000 0. 000
EACH 0. 000 0. 00
930. 05000 0. 000 0. 00
0545 606-01380 *TRANSI TI ON TYPE 3H 1. 000 0. 000
EACH 0. 000 0. 00
528. 55000 0. 000 0.00
0550 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 0. 000 0.00
1, 560. 25000 0. 000 0. 00
0555 609-21011 *CURB AND GUTTER TYPE 2 (SECTION | -M 112. 000 0. 000
LF 0. 000 0. 00
11. 51000 0. 000 0. 00
0560 609-21021 *CURB AND GUTTER TYPE 2 (SECTION I1-M 226. 000 0. 000
LF 0. 000 0. 00
14. 07000 0. 000 0. 00
0565 609-60011 CURB TYPE 6 (SECTION M 769. 000 0. 000
LF 0. 000 0. 00
7.03000 0. 000 0. 00
0570 613-00206 *2 I NCH ELECTRI CAL CONDUI T ( BORED) 972. 000 0. 000
LF 690. 000 6,072. 00
8. 80000 690. 000 6,072. 00
0575 613-00306 *3 I NCH ELECTRI CAL CONDUI T ( BORED) 1, 458. 000 0. 000
LF 690. 000 6,610. 20
9. 58000 690. 000 6,610. 20
0580 613-07040 *PULL BOX (30" X48"X24") 4. 000 0. 000
EACH 0. 000 0. 00
792. 40000 0. 000 0. 00
0585 614-00011 *SI GN PANEL (CLASS 1) 99. 000 0. 000
SF 0. 000 0. 00
13. 76000 0. 000 0. 00
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PON: 17221-BID ESTI MATE RUN 07/ 12/ 2010
PRQIECT: STA R200- 167 ESTI MATE NO 0002 16: 16: 09
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 CRESTERRA | NTERSECTI ON

0590 614-00012 *SI GN PANEL (CLASS 11) 72.000 0. 000
SF 0. 000 0. 00
16. 01000 0. 000 0. 00
0595 614-01503 *STEEL SI GN SUPPORT (2-1 NCH ROUND) (POST AND SOCKET) 4.000 0. 000
EACH 0. 000 0. 00
73.01000 0. 000 0. 00
0600 614-01573 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP-40) (POST & 4.000 0. 000
SLI PBASE
EACH 0. 000 0. 00
432. 45000 0. 000 0.00
0605 614-01583 *STEEL SI GN SUPPORT (2-1/2 I N ROUND SCH 80) (POST & 4.000 0. 000
SLI PBASE
EACH 0. 000 0. 00
449. 30000 0. 000 0.00

CAT 0201 CURRENT AMI  $ 174,920.53 $ 43,077.40$ 43, 077. 40
CAT NO0202 GRINNELL SI GNAL

0610 202-00810 *REMOVAL OF GROUND SI GN 6. 000 0. 000
EACH 0. 000 0. 00
28. 08000 0. 000 0. 00
0615 202-00900 REMOVAL COF CONCRETE FQOOTI NG 4.000 2.000
EACH 2.000 1, 000. 00
500. 00000 4.000 2,000. 00
0620 210-00810 *RESET GROUND SI GN 2.000 0. 000
EACH 0. 000 0. 00
320. 12000 0. 000 0. 00
0625 503-00018 *DRI LLED CAI SSON (18 | NCH) 4.000 0. 000
LF 4.000 290. 04
72.51000 4.000 290. 04
0630 503-00036 *DRI LLED CAI SSON (36 | NCH) 35. 000 0. 000
LF 35. 000 6, 344. 45
181. 27000 35. 000 6, 344. 45
0635 503-00048 *DRI LLED CAI SSON (48 | NCH) 21. 000 0. 000
LF 21. 000 4,567.92

217. 52000 21. 000 4,567.92
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PON: 17221-BID ESTI MATE RUN 07/ 12/ 2010
PRQIECT: STA R200- 167 ESTI MATE NO 0002 16: 16: 09
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0202 GRINNELL SI GNAL

0640 601-01000 *CONCRETE CLASS B 2.250 0. 000
CcY 2.250 904. 41
401. 96000 2.250 904. 41
0645 613-00206 *2 I NCH ELECTRI CAL CONDUI T ( BORED) 2, 850. 000 0. 000
LF 0. 000 0.00
8. 80000 0. 000 0.00
0650 613-00306 *3 I NCH ELECTRI CAL CONDUI T ( BORED) 950. 000 0. 000
LF 0. 000 0. 00
9. 58000 0. 000 0. 00
0655 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI Q) 3,117. 000 2, 365. 000
LF 752. 000 5, 452. 00
7.25000 3,117. 000 22,598. 25
0660 613-01300 *3 INCH ELECTRI CAL CONDUI T ( PLASTI O) 772.000 20. 000
LF 752. 000 6, 234. 08
8. 29000 772.000 6, 399. 88
0665 613-07000 *PULL BOX (SPECI AL) 8. 000 0. 000
EACH 0. 000 0. 00
310. 74000 0. 000 0.00
0670 613-07034 *PULL BOX (24" X36" X18") 5. 000 0. 000
EACH 0. 000 0. 00
569. 70000 0. 000 0.00
0675 613-07040 *PULL BOX (30" X48"X24") 1. 000 0. 000
EACH 0. 000 0. 00
792. 40000 0. 000 0. 00
0680 613-07070 *EMS BALL MARKER 8. 000 0. 000
EACH 0. 000 0. 00
10. 36000 0. 000 0. 00
0685 613-10000 *W R NG 1. 000 0. 000
LS 0. 000 0. 00
3, 625. 34000 0. 000 0. 00
0690 613-34302 *LI GHT STANDARD METAL (30 FQOOT) (2 ARM 4.000 0. 000
EACH 0. 000 0.00

2, 563. 63000 0. 000 0.00
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PON: 17221-BID ESTI MATE RUN 07/ 12/ 2010
PRQIECT: STA R200- 167 ESTI MATE NO 0002 16: 16: 09
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0202 GRINNELL SI GNAL

0695 613-40010 *L1I GHT STANDARD FOUNDATI ON 4.000 0. 000
EACH 4.000 3, 293. 88
823. 47000 4.000 3, 293. 88
0700 613-70400 *LUM NAI RE H GH PRESSURE SCDI UM (400 WATT) 11. 000 0. 000
EACH 0. 000 0. 00
388. 43000 0. 000 0. 00
0705 614-00011 *SI GN PANEL (CLASS 1) 32. 000 0. 000
SF 0. 000 0. 00
13. 76000 0. 000 0.00
0710 614-00012 *SI GN PANEL (CLASS 11) 76. 000 0. 000
SF 0. 000 0. 00
16. 01000 0. 000 0.00
0715 614-01503 *STEEL SI GN SUPPORT (2-1 NCH ROUND) (POST AND SOCKET) 3. 000 0. 000
EACH 0. 000 0. 00
73.01000 0. 000 0.00
0720 614-01583 *STEEL SI GN SUPPORT (2-1/2 I N ROUND SCH 80) (POST & 2.000 0. 000
SLI PBASE
EACH 0. 000 0. 00
449. 30000 0. 000 0.00
0725 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 7.000 0. 000
EACH 0. 000 0. 00
569. 70000 0. 000 0.00
0730 614-70448 *TRAFFI C SI GNAL FACE (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
699. 17000 0. 000 0. 00
0735 614-72855 *TRAFFI C SI GNAL CONTROLLER CABI NET 1. 000 0. 000
EACH 0. 000 0. 00
18, 204. 39000 0. 000 0.00
0740 614-72886 *| NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 2.000 0. 000
EACH 0. 000 0. 00
4,894. 21000 0. 000 0. 00
0745 614-80000 *FLASH NG BEACON 2.000 0. 000
EACH 0. 500 880. 44

1, 760. 88000 0. 500 880. 44



CONTI D Cl7221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 17221-BID ESTI MATE RUN 07/ 12/ 2010
PRQIECT: STA R200- 167 ESTI MATE NO 0002 16: 16: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 GRINNELL SI GNAL

0750 614-81140 *TRAFFI C SI GNAL- LI GHT PCLE STEEL (1-40 FOOT MAST ARV 1. 000 0. 000
EACH 0. 000 0. 00
11, 393. 93000 0. 000 0. 00
0755 614-81150 *TRAFFI C SI GNAL- LI GHT PCLE STEEL (1-50 FOOT MAST ARV 1. 000 0. 000
EACH 0. 000 0. 00
11, 746. 10000 0. 000 0. 00
0760 614-81165 *TRAFFI C SI GNAL- LI GHT PCLE STEEL (1-65 FOOT MAST ARV 1. 000 0. 000
EACH 0. 000 0. 00
15, 226. 43000 0. 000 0.00
0765 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 1. 000 0. 000
EACH 0. 000 0.00
1, 035. 81000 0. 000 0. 00
0770 614-87350 *TEST FI BER OPTI C CABLE 1. 000 0. 000
LS 0. 000 0. 00
207. 16000 0. 000 0.00
0775 614-87499 *FI BER OPTI C CABLE (SINGLE MODE) (I NSTALL ONLY) 50. 000 0. 000
LF 0. 000 0.00
2.07000 0. 000 0.00
0780 614-87506 *SPLI CE FI BER OPTI C CABLE (6 STRAND) 8. 000 0. 000
EACH 0. 000 0. 00
300. 39000 0. 000 0.00
0785 700-70190 F/ A ELECTRI C SERVI CE 10, 000. 000 0. 000
FA 10, 000. 000 10, 000. 00
1. 00000 10, 000. 000 10, 000. 00

CAT 0202 CURRENT AMI  $ 197,542.41 % 38,967.22 % 57, 279. 27
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0790 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 0. 750
EACH 0. 000 0. 00
13, 194. 00000 0. 750 9, 895. 50
0795 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
879. 30000 2.000 1, 758. 60
CAT 0400 CURRENT AMI  $ 14,952.60 $ 0.00$ 11, 654. 10

PRQJIECT TOTAL CURRENT AMI $ 3,521,010.14 $ 487,977.58 $ 540, 896. 51



